COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2016

ESTI MATE SUMVARY 12: 01: 50
CONTI D C20815 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20815- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 5.0 DAYS TI VE ALLOW 61 CALENDAR DAYS
EMPI RE TRAFFI C CALM NG DEVI CES PERCENT TI ME: 8.20 ORI G TI VE ALLOW 61 CALENDAR DAYS
PRQJECT NO FSA0403- 060
EMPI RE TRAFFI C CALM NG DEVI CES
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2016 DATE TI ME STARTED 09/ 07/ 2016
5750 W Al RPORT ROAD DATE LET 05/ 05/ 2016 DATE WORK BEGAN 09/ 07/ 2016
DATE AWARDED 06/ 28/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2016 DATE ACCEPTED
SEDALI A CcO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 09/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 372, 042. 20 PARTI O PATI NG $ 6, 750. 00 $ 6, 750. 00
AWARD PRQJECT AMT: $ 365, 242. 00 NON- PARTI CI PATI NG 125, 564. 70 125, 564. 70
PERCENT COWPLETE: 35. 56% TOTAL EARNI NGS 132, 314. 70 132,314.70
FUNDS AVAI LABLE: $ 239, 727.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 132, 314. 70 132, 314. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,456. 71 -3,456.71
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 128, 857. 99 128, 857. 99
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 128, 857. 99 128, 857. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128, 857. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20815-BI D ESTI MATE RUN 10/ 06/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0001 12: 01: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 355. 000 0. 000
SY 355. 000 17, 750. 00
50. 00000 355. 000 17, 750. 00
0010 202-00250 *Removal of Pavenent Marking 1, 582. 000 0. 000
SF 1, 582. 000 4,746. 00
3. 00000 1, 582. 000 4,746. 00
0015 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 203-01510 Backhoe 4. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0025 206- 00520 Filter Material (O ass B) 40. 000 0. 000
CcY 0. 000 0. 00
135. 00000 0. 000 0. 00
0030 207-00205 *Topsoi | 46. 000 0. 000
CcY 0. 000 0. 00
110. 00000 0. 000 0. 00
0035 208-00035  Aggregate Bag 600. 000 0. 000
LF 400. 000 3, 600. 00
9. 00000 400. 000 3, 600. 00
0040 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20815-BI D ESTI MATE RUN 10/ 06/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0001 12: 01: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00205 *Erosion Control Supervisor 105. 000 0. 000
HOUR 7.000 525. 00
75. 00000 7.000 525. 00
0065 212-00900 *Conpost 2. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0070 213-00005 *Mul chi ng (Decorative) 268. 000 0. 000
CF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 123. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0080 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 304- 06000 Aggregat e Base Course (d ass 6) 49. 000 0. 000
TON 49. 000 5, 390. 00
110. 00000 49. 000 5, 390. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
750. 00000 0. 000 0. 00
0095 601-40401 *Structural Concrete Stain 448. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0100 607-11525 Fence (Plastic) 200. 000 0. 000
LF 180. 000 900. 00
5. 00000 180. 000 900. 00
0105 609-21010 *Curb and CQutter Type 2 (Section I-B) 478. 000 0. 000
LF 478. 000 16, 730. 00
35. 00000 478. 000 16, 730. 00
0110 610- 00020 Medi an Cover Material (Patterned Concrete) 910. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20815-BID ESTI MATE RUN 10/ 06/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0001 12: 01: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 610-00030 Medi an Cover Material (Concrete) 336. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0120 613-15000 *Fl oodl i ght 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0125 614-00011 Sign Panel (Qass I) 32.000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0130 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0135 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 1, 875. 00
7,500. 00000 0. 250 1, 875. 00
0140 626-00000 *Mobi |'i zati on 1. 000 0. 000
LS 0.211 17, 091. 00
81, 000. 00000 0.211 17, 091. 00
0145 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 3, 750. 00
7,500. 00000 0. 500 3, 750. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 3. 000 0. 000
GAL 0. 000 0. 00
950. 00000 0. 000 0. 00
0155 627-00011 *Pavenent Marking Paint (Waterborne) 14. 380 0. 000
GAL 14. 380 1,294. 20
90. 00000 14. 380 1,294. 20
0160 630-00000 *Fl aggi ng 640. 000 0. 000
HOUR 131. 000 3, 144.00
24. 00000 131. 000 3, 144.00
0165 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 8. 000 2,000. 00
250. 00000 8. 000 2,000. 00



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20815-BI D ESTI MATE RUN 10/ 06/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0001 12: 01: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 00012 *Traffic Control Management 40. 000 0. 000
DAY 11. 000 6, 655. 00
605. 00000 11. 000 6, 655. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0180 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 4.000 440. 00
110. 00000 4. 000 440. 00
0185 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 1. 500 247.50
165. 00000 1. 500 247.50
0190 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0195 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 8. 500 340. 00
40. 00000 8.500 340. 00
0200 630-80380 *Traffic Cone 100. 000 0. 000
EACH 7.500 45. 00
6. 00000 7.500 45. 00
0205 700- 70010 F/ A M nor Contract Revisions 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 283,615.20 $ 91,522.70 % 91, 522. 70



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20815-BID ESTI MATE RUN 10/ 06/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0001 12: 01: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0220 420-00112 Geotextile (Drainage) (O ass 1) 32. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0225 515-00400 *Concrete Seal er 109. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0230 601- 03000 *Concrete dass D 40. 000 0. 000
cY 18. 000 27, 000. 00
1, 500. 00000 18. 000 27, 000. 00
0235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,012. 000 0. 000
LB 2,012. 000 7,042.00
3.50000 2,012. 000 7,042.00
0240 609-20010  *Curb Type 2 (Section B) 76. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 74,927.00 % 34,042.00 $ 34, 042. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 500 6, 000. 00
12, 000. 00000 0. 500 6, 000. 00
0250 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 500 750. 00
1, 500. 00000 0. 500 750. 00
CAT 0400 CURRENT AMI $ 13, 500.00 $ 6, 750. 00 $ 6, 750. 00
PRQIECT TOTAL CURRENT AMI $ 372,042.20 % 132,314.70 % 132,314.70



